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450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
November 15, 2017

Mrs. Leslie Blake
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
Cctober 2017 Monthly Progress Report #042

Dear Mrs. Blake:

In fulfillment of the requirements of Section 1X, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the October 2017 monthly progress report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052.

Sincerely,
de maximis, inc.

%e L. Underwood
Project Coordinator
BLU/MHS

Enclosure

cc: (via e-mail)
Stephanie Andrews, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #042

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: October 2017

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT

AGREEMENT

Development of the remedial investigation report, using data collected during the
investigation was initiated.

Huinan health and ecological risk assessments were continued.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

C/D.

During the period of October 9 through 13, 2017, the fourth and final quarterly
groundwater sampling event and the seventh and final water level gauging event were
performed.

Surface water samples in the on-site wetlands and the Grand Calumet River were
collected on October 12, 2017.

WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES

Notify EPA of plans to dispose of materials identified during the building inspection, and
proceed with disposal coordination.

Provided EPA with the validated groundwater and surface water monitoring results
(laboratory data packages and EQuIS database files) from the October 2017 event.

Notify EPA that liquid investigation derived waste (IDW) will be transported and
disposed of at a previously approved facility, and proceed accordingly.

Continue development of the remedial investigation report and risk assessments, using
data collected during the investigation.
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

e None.

F. ENCOUNTERED / ANTICIPATED DELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES

¢ None.
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